

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100100008-5
Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 28 November 1958

FROM : Chief, Aircraft Branch, D/I

SUBJECT: Monthly Report - November 1958

1. Status of Branch Projects

- a. Project No. 33.2371, Quarterly Estimate of Production of Aircraft in the Sino-Soviet Bloc, Oct-Dec 1958.

Responsible Analyst: [REDACTED] 25X1A9a
Report is in process, expected to be completed on time.

- ✓ 25X1X7 b. Project No. 33.2369, Material for the International Production Conference on Sino-Soviet Aircraft.

Conference minutes have been published by [REDACTED] Copy available in I/AR files.

- ✓ c. Project No. 33.2061, Personalities in the Soviet Ministry of the Aviation Industry.

Responsible Analyst: [REDACTED] 25X1A9a
Project has been completed. Machine tabulation is underway in Special Register.

- d. Project No. 33.2372, The Aircraft Industry of the USSR, 1954-1958.

Responsible Analyst: [REDACTED] 25X1A9a
Research is on schedule and about 15% of the first draft has been completed. No serious problems are anticipated.

2. Status of Support Projects

- a. Project No. 30.1826, NIS 26 USSR, Section 64, Manufacturing and Construction.

Responsible Analyst: [REDACTED] 25X1A9a
A copy of the published NIS (Section 64) was supplied AFCIN-3 by I/AR for their reference and guidance in preparing the current contribution which is now being written.

- b. Project No. 30.1830, NIS 13A East Germany, Section 64, Manufacturing and Construction.

Responsible Analyst: [REDACTED] 25X1A9a
I/AR Branch review and coordination completed.

SUBJECT: Monthly Report - November 1958


3. Changes in Estimates

No significant changes in estimates have been made since the quarterly report of September. Progress on the quarterly estimate has been noted under 1a.

25X1B4d

4. Relationships with other Components

25X1B4d



5. Future Plans

No change.

6. Other Problems and Recommendations

None.

25X1A9a

